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cmd task Code Status Description Task WBS Holders EMail Start Date Duration Comments
cmd Pxx Code Skill [Missing JobType] Email or Profile Budget Code Duration Unit (M.WK, %) Start Date Duration Comments
cmd PSx Code Skill [Missing JobType] Email or Profile Budget Code Duration Unit (M.WK, %) Start Date Duration Comments
cmd Mxx Code Expenditure Description Budget Code Amount Currency Start Date Duration Comments
cmd wu Code Weight Workunit description Actual Qty Total Qty Unit Start Date Duration Comments

Specify command N, M, D; Commands: N (New), M (Modify), D (Delete)

task 1 PL Copper material procurement 2.4 Frank.Gerigk@cern.ch
MSP budget 2008 69742 220000 CHF 1-Jan-2008 1yr
MSP budget 2009 69742 300000 CHF 1-Jan-2009 1yr
MSP budget 2010 69742 100000 CHF 1-Jan-2010 1yr
PSI 2E 2.1.1 1 project engineer 0.5 M.YRS 1-Jan-2008 3yr
wu Cu_Spec 10000 Copper material specification 0 100 % 1-Jan-2008 2mth
wu Cu_Test 10000 Copper material sampling & testing 0 100 % 1-Mar-2008 4mth
wu Cu_Tend 200000 Tendering and award of contract 0 100 % 1-Jul-2008 4mth
wu Cu_Deliv 400000 Copper material reception 0 100 % 1-Nov-2008 26mth
task 2 PL Tuners construction 2.4 Frank.Gerigk@cern.ch
MSP budget 2008 69742 20000 CHF 1-Jan-2008 1yr
MSP budget 2009 69742 50000 CHF 1-Jan-2009 1yr
MSP budget 2010 69742 50000 CHF 1-Jan-2010 1yr
PSI 2.1.1 Frank.Gerigk@cern.ch 0.2 M.YRS 1-Jan-2008 3yr
PSI 8.2.14 Vladimir.Bretin@cern.ch 0.2 M.YRS 1-Jan-2008 1yr
PSI 2.1.1 Jean-Michel.Giguet@cern.ch 0.1 M.YRS 1-Jan-2008 3yr
wu ATMOV_D 20000 Tuner design & prototyping 0 100 % 1-Jan-2008 1yr
wu ATMOV_S 50000 Tuner specification & tendering 0 100 % 1-Jan-2009 4mth
wu ATMOV_F 50000 Tuner fabrication 0 100 % 1-May-2009 18mth
task 3 PL RF window procurement 2.4 Frank.Gerigk@cern.ch
MSP budget 2008 69742 50000 CHF 1-Jan-2008 1yr
MSP budget 2009 69742 200000 CHF 1-Jan-2009 1yr
MSP budget 2010 69742 100000 CHF 1-Jan-2010 1yr
PSI 2.1.1 Frank.Gerigk@cern.ch 1 M.YRS 1-Jan-2008 2yr
PSI 2.1.1 Jean-Michel.Giguet@cern.ch 0.2 M.YRS 1-Jan-2010 1yr
wu AWWIN_E 50000 RF window prototype order & evaluation 0 100 % 1-Apr-2008 6mth
wu AWWIN_S 150000 RF window specification & tendering 0 100 % 1-Oct-2008 6mth
wu AWWIN_F 150000 RF window fabrication 0 100 % 1-Apr-2009 18mth
task 4 PL DTL construction 2.4 Frank.Gerigk@cern.ch
MSP budget 2008 69742 650000 CHF 1-Jan-2008 1yr
MSP budget 2009 69742 800000 CHF 1-Jan-2009 1yr
MSP budget 2010 69742 1000000 CHF 1-Jan-2010 1yr
MSP budget 2011 69742 50000 CHF 1-Jan-2011 1yr
PSI 2.1.1 Suitbert.Ramberger@cern.ch 2 M.YRS 1-Jan-2011 1yr
PSI 2.1.1 Jean-Michel.Giguet@cern.ch 1 M.YRS 1-Jan-2011 1yr
PSI 8.2.14 Vladimir.Bretin@cern.ch 1 M.YRS 1-Jan-2011 1yr
wu ACDTC_E 60000 Prototype evaluation 0 100 % 1-May-2008 5mth
wu ACDTC_S 595000 DTL execution drawings, specs 0 100 % 1-Jan-2008 6mth
wu ACDTC_F 850000 DTL cavity fabrication 0 100 % 1-Oct-2008 2yr
wu ACDTD_F 900000 DTL drift tube fabrication 0 100 % 1-Oct-2008 2yr
wu ACDTC_A 80000 DTL assembly & DT alignment 0 100 % 1-Jan-2010 10mth
wu ACDTC_V 15000 DTL RF low & high power testing 0 100 % 1-Jun-2010 9mth



wu ACDTC_E PL Prototype evaluation 2.4.4 Suitbert.Ramberger@cern.ch
MSP Materials 69742 10000 CHF
MSP FSU support 69742 50000 CHF
de RT 1 Prototype tuned and stable 0 100 % 1-May-2008 6wk
de RP 1 Prototype high power tested 0 100 % RT.end 8wk

wu ACDTC_S PL DTL execution drawings, specs & tendering 2.4.4 Suitbert.Ramberger@cern.ch
wu PO 1 Procurement of DTL materials 0 100 % 1-Mar-2008 3mth
wu DD 1 Drawings of DTL cavities and DTs 0 100 % 1-Jan-2008 6mth

wu PO PL Procurement of DTL materials 2.4.4.ACDTC_S Suitbert.Ramberger@cern.ch
MSP Steel tubes and end-caps 69742 100000 CHF
MSP Anticorodal 69742 100000 CHF
MSP SmCo magnetic rods 69742 90000 CHF
MSP Seals etc. 69742 200000 CHF
MSP Delivery to CERN 69742 20000 CHF
de Steel 100000 Steel procured and delivered to CERN 0 100 % 1-Mar-2008 1mth
de Alu 100000 Anticorodal procured and delivered to CERN 0 100 % 1-Mar-2008 3mth
de Etc 200000 Seals etc. procured and delivered to CERN 0 100 % 1-Mar-2008 3mth
de SmCo 80000 SmCo magnetic rods procured and delivered 0 100 % 1-Mar-2008 3mth
wu DD PL Drawings of DTL-Cav 2.4.4.ACDTC_S Suitbert.Ramberger@cern.ch
MSP Draftsman 69742 85000 CHF
de DTC 20 DTL cav. execution drawings 0 100 % 1-Jan-2008 6mth
de DTD 15 DTL DT execution drawings 0 100 % DTC.end 6mth



wu PD PL Delivery of DTL materials 2.4.4.ACDTC_S Suitbert.Ramberger@cern.ch
MSP Supply to DTL materials to manufacturer 69742 10000 CHF
de Steel 1 Steel supplied to manufacturer 0 100 % PO.Steel.end 1mth
de Alu 1 Anticorodal supplied to manufacturer 0 100 % PO.Alu.end 1mth
de Etc 1 Seals etc. supplied to manufacturer 0 100 % PO.Etc.end 1mth
de Cu 1 Copper procured and delivered 0 100 % 2.4.Cu_Deliv.end 1mth
de SmCo 1 SmCo magnetic rods procured and delivered 0 100 % PO.SmCo.end 1mth


