Meeting on beam test stand for materials, collimators and absorbers – 09-SEPT-2008 –  DRAFT

Present: Ralph Wolfgang Assmann, Alessandro Bertarelli, Ilias Efthymiopoulos, Christoph Hessler, Malika Meddahi, Helmut Vincke 

Project organization
Ralph Wolfgang Assmann presented the organigram of the project. Compared to the project organization structure as discussed at the last meeting, Ilias Efthymiopoulos is now in charge for the experimental area.

Some questions have to be further discussed:
· Who is responsible for beam line installation?

· Who is responsible for the general technical specifications?

· Who is responsible for operation of the facility? 
All these points will be answered by R. Assmann at the next meeting.
Radiation level estimates
Helmut Vincke showed first estimates of radiation levels in the HiRadMat facility which is based on a calculation for a TCDI collimator. He presented the dose rate evolved after an accidental loss of 5×10^13 protons within one second and after normal operation of 200 days (scaled to 1E16 protons). The maximum dose rates after 1 h cooling time are 200 mSv/h and 32 mSv/h respectively. After 1 month cooling time the maximum dose rates will reduce to 0.1 mSv/h
 and 6 mSv/h respectively. 
Helmut Vincke favors the WANF as location for the test area due to the following advantages:

· Access via BA7, SPS can continue running during access

· Part of the Installations can be recuperated (marble shielding)

· No neighboring beam line will be irradiated 

· Some installations might be still available
The disadvantage of this solution is that the area needs to be dismantled and cleaned out which results in additional costs.

A first estimate of the current status of WANF, T1 and TT61 will be given by I. Efthymiopoulos at the next meeting, together with price estimates

Time schedule

Ralph Wolfgang Assmann reported that the conceptual design review for collimation phase II will be around 20.02.2009. Malika Meddahi pointed out that this date would be too late for a start of operation of the facility in 2010. The design must be finalized end of November to be able to start the work at the area during the up-coming shutdown. Ralph Wolfgang Assmann pointed out that an earlier date would probably not be possible and we should therefore consider an internal review at end of November.

Ilias Efthymiopoulos proposed to decouple the WANF from the TI2 tunnel by a shielding during the up-coming shutdown, so that WANF will become accessible during LHC operation.

Next steps

· Updates on the project organisation  (Ralph Wolfgang Assmann)

· Specifications for target area (Ralph Wolfgang Assmann): 
Draft in 1 week, fixed specifications in 2 weeks. 
· Rüdiger Schmidt should present his ideas concerning experiments at cryogenic temperatures at the meeting
· WANF: status, removal, re-usable material…
(Ilias Efthymiopoulos), 
photos (Ilias Efthymiopoulos) /movie,  Radiation level (Helmut Vincke)

· First estimate of the costs for dismantling and cleaning up the WANF (Ilias Efthymiopoulos )
AOB
The webpage of the beam line for HiRadMat has been launched and is accessible from the AB-BT-TL webpage http://ab-div-bt.web.cern.ch/ab-div-bt/Sections/TL/  (Exp. Areas -> TT60).
The date of the next meeting is Tuesday 16.9.2008 at 16:30 in 865-1-D17.









Christoph Hessler, 10.09.2008

