Meeting on beam test stand for materials, collimators and absorbers – 30-SEPT-2008 –  DRAFT

Present: Ralph Wolfgang Assmann, Juan Blanco, Ilias Efthymiopoulos, Christoph Hessler, Michael Lazzaroni, Malika Meddahi

Excused: Helmut Vincke, Rüdiger Schmidt, Alessandro Bertarelli, Ghislain Roy
Specifications for target area

The final version of the specifications is not yet available, but Ralph Wolfgang Assmann will complete it soon and circulate it among the AB management before releasing the document. R. Assmann pointed out that Rüdiger Schmidt proposed to reduce the distance between bunches. Since none of the present persons understood the reason for this, it was proposed that he should present a talk on this topic. A. Bertarelli also sent comments, which will be taking into account as well in the final version of the document.
Radiation level measurements
The radiation level measurements have been carried out and concrete samples have been taken. However, the results of the analysis are not yet available. R. Assmann proposed to invite Nadine Conan for the next meeting to present the results.
Cost estimate for WANF dismantling and +/- list of the 3 options
The work on an up-to-date cost estimate for dismantling and cleaning up the WANF and a +/- list of the 3 options for the location of the HiRadMat test area is going on. Ilias Efthymiopoulos pointed out that an existing 3 years old cost estimate of the order of 350 k€ is not reliable. He proposed that the area should be cleaned by an external company first and the equipment should be moved out afterwards, which might be less expensive. However, for a new cost estimate the results of the radiation level measurements must be available first. Malika Meddahi pointed out that the first thing to do before planning the facility at the WANF is to assure to get the budget for the dismantling. The deadline to get the approval from the management for the dismantling budget would be mid of November. Otherwise another location must be chosen in order to be able to use the upcoming shutdown for starting work. Ralph Assmann proposed to write a memo for the WANF dismantling which proposes the WANF as location for the facility but also lists the other options including comments on their disadvantages. The memo must include a rough cost estimate for the WANF dismantling and should be written within 2 weeks. Details of the dismantling can be planned later. The memo must be send to the management latest at the 3rd week of October. If no decision from the management will be available within 2 weeks thereafter, other solutions – i.e. a facility with a reduced experimental program – have to be found.
First beam line design to experimental area in the WANF
Christoph Hessler presented first results of the simulations of the beam line to the HiRadMat test area located in the WANF. These simulations are based on the layout of the former beam line to the T9 target and on the layout of the HiRadMat facility as discussed at the meeting last week. It has been showed that with this layout 1 beam radii of 0.2 mm to 2 mm at the targets are possible. However, the beam points directly to the decay tunnel which makes a shielding of the high energy muons difficult. Therefore, further studies of the beam line layout and muon flux calculations are necessary. The latter will be performed by Juan Blanco.
Added after the meeting: Dominique Missiaen mentioned that the collimator alignment system is to be designed in close collaboration with SU. 

Dominique Missiaen has been added to the cc. member list for information and for participation depending of the agenda.

Next steps

· Finalized specifications for target area (Ralph Wolfgang Assmann)
· Reduction of distance between bunches (Rüdiger Schmidt)

· Results of the radiation level measurements at WANF and the T1 target (Nadine Conan)
· +/- list of the 3 options (Ilias Efthymiopoulos)
· Cost estimate for WANF dismantling and cleaning up (Ilias Efthymiopoulos)
· First draft of the memo concerning the WANF dismantling (Ralph Wolfgang Assmann)
AOB
The date of the next meeting is Tuesday 07.10.2008 at 16:30. The room will be announced. 








Christoph Hessler, 08.10.2008

